FOR COUNTY USE ONLY

|| New Vendor Code Dept. Contract Number
X | Change
|| cancel SC[TRA(A 04'251 A'2
County Department Dept. Orgn. Contractor’s License No.
Public Works — Transportation TRA TRA 723018
County Department Contract Representative Telephone Total Contract Amount - Current
Jerry Ivy, P.E., Chief 387-7920 $80,492.00
Contract Type
[] rRevenue Encumbered [_] Unencumbered [_] Other:
If not encumbered or revenue contract type, provide reason:
Commodity Code Contract Awarded | Contract End Date | Original Amount This Amendment
Apr 6, 04 $67,540.00 $6,200.00
COUNTY OF SAN BERNARDINO Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No.| ThisAmendment
SAA | TRA TRA 200 2445 12H13687 $6.200.00
Project Name Estimated Payment Total by Fiscal Year — This Amendment
FAS National Trails Highway FY Amount I/D FY Amount I/D
04/05 6,200.00 |

STANDARD CONTRACT

Bridge 54C-274 (#70)

CONTRACTTYPE -1

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter
called the County, and

Name

A P Engineering Corporation hereinafter called: Contractor

Address

1271 Columbia Avenue, Suite 10

Riverside, CA 92507

Telephone

(951) 686-2512

Federal ID No.
33-0652069

IT IS HEREBY AGREED AS FOLLOWS:

(Use space below and additional bond sheets. Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion,
determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.)

AMENDMENT TO CONTRACT

RECITALS

1. The parties hereto entered into Contract 04-251 on April 6, 2004, for construction on National Trails Highway Bridge 54C-274
(#70), 0.2 mile east of Amboy.

2. Extra work is necessary due to changes to the plans for the bridge deck, bridge railing and traffic detour plan for the project.

S —
Auditor / Controller — Recorder Use Only

O Contract Database

O FAS

Input Date

Keyed By

Page 1 of 2



ITISTHEREFORE MUTUALLY AGREED

Contractor shall perform the following extra work as directed by the Engineer:

1. Increases in Contract Quantities at Contract Unit Prices

Item | Quant. | Unit Item Description Unit Price Total
10 60 S.F. Corrugated Bridge Deck Panels (+11%) $30.00 $1,800.00
12 7 TON Asphalt Concrete (Type A) (+58%) $200.00 $1,400.00
Subtotal (Increase): $3,200.00
2. ExtraWork at Force Account
Item | Quant. | Unit Item Description Unit Price Total
A-2 | $2,000.00 DLR. | Install 4"x6” Wood Posts on SP Detour 1.00 $2,000.00
1 Signs
A-2 | $1,000.00 DLR. | Welds for Guardrail Sleeves 1.00 $1,000.00
2
Subtotal (Increase): $3,000.00
Grand Total (Increase): $6,200.00

The estimated net increase in the contract for this amendment is $6,200.00

Due to this amendment, the working days specified in the Special Provisions will be increased by five (5) working days.

All other provisions of Contract No. 04-251 shall remain in full effect.

COUNTY OF SAN BERNARDINO

>

A P Engineering Corporation

(Print or type name of corporation, company, contractor, etc.)

By>

Dennis Hansberger, Chairman, Board of Supervisors

Dated:

Name

Guringer Jit Singh

(Authorized signature - sign in blue ink)

(Print or type name of person signing contract)

SIGNED AND CERTIFIED THAT A COPY OF THIS

DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Clerk of the Board of Supervisors

By

Title

Principal Engineer

Dated:

(Print or Type)

of the County of San Bernardino.

Address

Deputy

1271 Columbia Avenue, Suite 10

Riverside, CA 92507

Approved as to Legal Form

Reviewed by Contract Compliance

Presented to BOS for Signature

» > >
County Counsel Department Head
Date Date Date
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